DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

1594 West North Temple, Suite 1210
Cenerner PO Box 145801
Kathlest Clarke Salt Lake City, Utah 84114-5801
Executive Director f| 801-538-5340

Lowell P. Braxton [ 801-359-3940 (Fax)
Division Director § 801-538-7223 (TDD)

k’-ﬂ Stat®of Utah ¢

Michael O. Leavitt

January 22, 1999

Alan R. Bell

President & Chief Executive Officer

Dakota Mining Corporation

1560 Broadway, Suite 880

Denver, Colorado 80202

Re:  Contract Extension, USMX of Utah, Inc./Dakota Mining Corporation, Goldstrike Mine,
M/053/005, Washington County, Utah

Dear Mr. Bell:

Please find enclosed four original copies of a Contract Change Order which will extend
the existing reclamation contract agreement through January of 2000. The existing contract is
due to expire on January 31, 1999. This change will enable us to continue to make payments for
expenses incurred for reclamation and continued post-closure monitoring of the Goldstrike Mine
for the next 12 month period. As the designated contractor, your signature is required on the
appropriate line of the form to enact this change order to the original contract.

Please sign all copies and return them to our office before January 31, 1999 to keep the
contract in effect for the balance of 1999. Thank you for your assistance and prompt attention to

this matter. If you have questions or concerns please contact me or Randy Harden at (801) 538-
5286 and 538-5285 respectively.

Sincerely,

D. Wayne Hedberg
Permit Supervisor
Minerals Regulatory Program

jb
enclosure (change order)
cc: Randy Harden, DOGM
Doug Jensen, USMX of Utah, Inc.
MO053005.ext
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CONTRACT CHANGE ORDER
UTAH DIVISION OF OIL, GAS AND MINING
1594 West North Temple, Suite 1210
Salt Lake City, Utah 84114-5801

To: USMX of Utah, Inc. Date: January 19, 1999
Address: Attention: Alan R. Bell Project Name: Goldstrike Mine Reclamation
1560 Broadway, Suite 880
Denver, CO 80202 Project Number: NF GLD 09 B
Vendor Number: 44407E Contract Number: 98-6739
Commodity Code: 91223 Change Order No. 1
Fund Agency Org A‘Lpr:;p' A(;ﬁ:l? EX%B;}::::I i Project or Job
757 560 9193 7316 NF GLD 09B
You are hereby requested to comply with the following changes from the contract plans and
specifications:
| ITEM DESCRIPTION OF CHANGES IN INCREASE ||
NO. QUANTITIES, UNIT PRICES, SCHEDULE, ETC. (DECREASE)
1. Increase Contract completion time by 365 days for Maintenance and
Monitoring of the site. $-0-
Net change in the contract price due to this order: $-0-

THE SUM OF $NO CHANGE IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE OF
$972,450.00, AND THE TOTAL ADJUSTED CONTRACT PRICE TO DATE THEREBY IS
$972,450.00 . THE TIME FOR COMPLETION OF THE CONTRACT IS INCREASED 365 _
CALENDAR DAYS. CONTRACT SHALL EXPIRE ON January 31, 2000 . THIS DOCUMENT
SHALL BECOME ATTACHED TO AND BECOME AN AMENDMENT TO THE CONTRACT AND
ALL PROVISIONS OF THE CONTRACT WILL APPLY HERETO.

Approved as to form by Assistant Attorney General

Approved by
Contract Rep:

Date: [—Z i-‘i 2

Mi@/ s L0
Date:

Approved by
Mining Admin:

Accepted by
Contractor:

Approved by
DOGM Budget Off: Date:

Approved by
DOGM Director: Date:

Approved by
Divn Purchasing: Date:

Approved by
Divn of Finance: Date:
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